
ID Task Name Duration Start Finish
1 Preliminary Comments Received from City 0 days Mon 2/25/08 Mon 2/25/08

2 Final Design 30 edays Sat 3/1/08 Mon 3/31/08

3 City Review Time 4 edays Mon 3/31/08 Fri 4/4/08

4 Final Plan Adjustments 7 edays Fri 4/4/08 Fri 4/11/08

5 Advertise for Bids 32 edays Fri 4/4/08 Tue 5/6/08

6 Pre bid Meeting 0 days Wed 4/30/08 Wed 4/30/08

7 Bid Project 0 edays Tue 5/6/08 Tue 5/6/08

8 1st Council Reading 0 days Mon 5/12/08 Mon 5/12/08

9 2nd Council Reading 0 days Mon 5/19/08 Mon 5/19/08

10 Notice of Award to Contractor 0 days Tue 5/20/08 Tue 5/20/08

11 Preconstruction Meeting 0 days Mon 6/2/08 Mon 6/2/08

12 Contractor Start Date 0 days Mon 6/16/08 Mon 6/16/08
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